Approved For Release 2000/08/25 CINETOP70-003X1R000 25X1A9a

Chief, Hanagement Staff

12 January 1956

Mr. For Och Staff (DD/S Area) Main Falls 25X1A9a

Report for Week Ending 11 January 1956.

## 1. Project 6-16, Survey of Personnel Procedures

25X1A9a b. Submission of personal action flow charts to the Office of Communications for approval has disclosed the existence of divergent opinions internally with respect to routines pertaining to the CSB and those of the Admin Staff. These differences are now pending reconciliation. - Charts relating to the flow of personnel actions in OCR are 50 percent complete.

2. Project 6-14. Study of Overtime Practices. No action.

25X1A9a

25X1A9a

- 3. Project 5-80. Review of Procedures. Printing Services division
  The test run to preve or disprove the advisability of gathering statistical
  data and posting manually, as against the present method of gathering the
  same data by IHM, has been started. The test will run two weeks. Other
  changes recently made are running satisfactorily and proving their worth.
- Report of the survey of Personnel Assignment Division was re-written to conferm to the shorter format urged for such reports. It is now being circularised for concurrence.

5. Project 5-1. Management Survey, Office of the Comptroller. No action.

was held in the office of the Comptroller to discuss the operational improvements made during the period of the survey made by the Management Staff for the Fiscal Division. Attending the meeting were Mr. Saunders, Mr. Office of Comptroller, and 25X1A9a gathered, for comparative purposes, as to the number of employee Time and Attendance Reports assigned to one payroll clerk. This check with other governmental agencies is being made.

25X1A9a 25X1A9a

25X1A9a

## Approved For Release 2000/08/25ECREPDP70-00211R000200130009-5

25X1A9a

25X1A6a

Organization of Adjustment. No change. 25X1A9a

6. A request for a T/O change and ceiling increase of 6 positions for Procurement Division, OL is now being processed on a priority basis. 25X1A9a

25X1A9a